
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: June 19, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOElLRA for June 19,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand R. Leitner 
J. Almon W, Moe 
P. Arnold D. Onyskiw 
D. Del Vecchio K. Trice 
J. Floerke D. Ward 
F. Gerdeman 
H. Gilpin 

In addition to the attached status, the following was discussed: 
1. 
2. 

There are no outstanding Action Items. 
Arnold noted that the last hazardous waste item had been removed from the Central 
Storage Vault and that the final inspection would be conducted this week. No future 
inspections are required pursuant to Contact Record with James Hindman. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda) 

End 
None 

371 /4 Project 
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From: Hoffman, Betty 
Sent: 
To: 
Subject: 

Wednesday, June 19,2002 2:OO PM 
Arnold, Pam; Nesheim, Janet; Green, Ken 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The weekly DOP minutes (in two parts) along with the transmittal memorandum for June 19, 
2002, are Unclassified/Not UCNI. 

Betty Hoffman 

Wednesday, June 19,2002 12:32 PM 
Nesheim, Janet: Green, Ken; Hoffman, Betty 

1Z:bject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes (in two parts) along with the transmittal 
memorandum for June 19,2002. Both documents have been reviewed by Jim Floerke, 
who has signed on the cover page of the transmittal memorandum, that they are 
unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

File: Weekly State Status - (6-1 9-02)A.doc >> File: Regulated unit matrix 
weekly.xls >> << File: Weekly State Status - (6-1 9-02)A.doc >> 



8371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conhmnce Room] 

June 19,2002 
AGENDA 

9:30 am INTRODUCTION - Pam Arnold, X6035, (212-4835) 

_I D&D - Jim Floerke, X2850, (212-3292) & Mike McGrory, X5100, (212-2146) 

Sets Status 
Tanks 

0 Gloveboxes 
0 M W P A  Closure 
0 Gloveboxes to Envirocare 

3000 legacy drums 
0 15 to 20 D&D Crews 

CONSTRUCTION - Dan Coyne, X2820 (212-6200) 

0 

e 

a 

a 

a 

e 

0 

0 

a 

8374 
Set 14 Dismantlement 
Set 56 Dismantlement (B374) 
Set 21 Dismantlement (B374) 
Area AQ Demolition (8371) 
Area AM Dismantlement (attic reagent tanks) 
6 new trailers 
GB to size reduce 125 items 
Install TGA (PuSPS) 
General area clean-out 
Building ventilation system 
Convert back area to all CA 
Steam to Electric heating 

FACILITY - Mike McGrory, X5700, (212-2146) 

NewD-BIO 
B374 Criticality Credible 

Waste Chemicals 
D&D training in block style 

PuSPS - Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASlSlBlO - John Ahon, X327 7 (212-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (212-4835) 

FROM LAST MEETING: 
0 None 

FOR NEXT MEETING: 

3 



D&D Summary (AAC/AAD) 
Week Ending 6/14/02 

I D&D 

Set 3 (1AD103AD00) 
Working engineering packages. 

Set 4 (lAD104AD00) 
e Working engineering packages. 

Set 5 (1AD105AD00) 
Completed electrical package. Working other engineering packages. 

Set 6 - 
Continuing to develop Set 6 strategy. (1AQ3 lDR02B) 
Scanning of rooms is complete. 

Set 7 Dismantlement (lAD107BD00) 
Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 88% complete. . 
GB 75 removal is 100% complete. 
Working GB 38 internal equipment removal. Completed draining waterwalls Glovebox 37 and 
Glovebox 38. Internal equipment removal in GB 37 is 100% complete. GIB’S 37D, 37E, and 37F 
removed. Working internal decontamination in preparation of GB 37 removal. 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 
Tent: Purchase requisition in procurement; quote in process. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
110 8 Mods. (lAC109HD00): 

1/0 8 modification package planning completed. Shop work proceeding to modify the pallet 
transfer tunnel for unloading into SWB’s. 
1/0 8 drain line installation package - Final piping tie-in to receiver tanks pending. 
Sprinkler (5) Removal Package fieldwork completed. 
Jib Crane/Hoist Installation Package - Package planned and released and is ready to work. 
Efforts to de-inert the CSV by the end of the quarter are ongoing. FPE evaluated a sub-population 
of 113C’s and issued an exemption from HSP 3 1.1 1 requirements with certain conditions. The 
remaining pyrophoric IDC’s have been removed from the CSV. Associated page change to the 
371 BIO being implemented. 

Glovebox Removal (1 AD1 12BDO 1): 
Glovebox 70-A (material introduction box) Engineering and planning are finalizing the design 
modifications necessary to convert an existing SA Robotics glovebox for attachment to GB 70-A. 

. 

Set 14 Dismantlement (lAD114BD00) 

Alarm deactivation is complete. 

Electrical isolation is 95% Complete. 
Draining of waterwalls, port covers and windows is complete. 
Mechanical isolation package is 47% complete. 
Removal of glovebox contents is nearly complete in GB12 (2 large pieces remain). GB’s 9 and 10 on 
hold. 
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Tanks 
Set 13 (2307) Tank 922A and Tank 922B, (23 17) Tank 292A and 292B ring removal is complete. 
Completed ring removal in 4 of 8 tanks in 23 19. Cerium decon. being performed in 2307 and 23 17. 
Set 15 (2223) Tanks 934A and 934B ring removal is complete. Tanks meet SCO criteria. 
(1ACl15ET00) 

Gloveboxes 
Planning GB deactivation as contingent work for the Waste Team. 
Completed clean-out in all gloveboxes except those required for CWTS processing. Gloveboxes have 
been scanned and are awaiting results o f  scans. (1ACI 12EG00) 

MANPA Closure (lACllPNN20) 
Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
The plan for reducing the MAA to an area encompassing the PuSPS processing room and storage 
vault is being developed. 
Suspending walkdowns and inspections to identify and disposition classified hatter until approach 
has been finalized. 20% of B371/374 has been verified as free of classified interests. 

Obtain approval to send gloveboxes to Envirocare with all lead remaining 
Envirocare glovebox contract in place. 
B37 1/374 foaming procedure undergoing safety screen. 
B37 1 D&D crews being trained on glovebox foaming process this week. 
Glovebox 37, Set 7 slated as the first glovebox to be prepared for Envirocare. 

Repackage/disposition the remaining 3000 legacy drums. 
Starting inventory (May 3,2002) = 2,943 
June 14,2002 inventory = 2,770 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months. 
Evaluating sequencing options of  Sets. 
Aligning crews loads and assignment areas; waste crews working Set clean-out as available. 

CONSTRUCTION / MAINTENANCE I 
B374 - 

23 1 sludge removal - Pumping sludge is currently on hold due to contract issues. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B771. Final characterization studies are pending. 

Set 14 Dismantlement (lAD114BD00) 
Package for cold glovebox / cold tank went to KH Construction. Conduit and electrical removal is 
complete. Will begin mechanical disassembly of GB & Tank pending availability o f  resources. 

Set 56 Dismantlement (lAD456BD00) 
Mechanical SWP is complete. 
Electricians began electrical isolations and verifications. 

Set 21 Dismantlement (lAD421BD00) 
Waiting on phase I1 package to be developed to complete source removal. One piece o f  pipe remains 
to be removed. Phase I o f  Set 21 Dismantlement is complete. 

Revision: 0611 8/02 2 



Area AQ Demolition - B381 and UST (lADlAQEX20): 
B381 

Electrical isolation complete. Mechanical isolation continues, and 2 of 3 excavations are complete 
(must wait until helium tanker is moved for 1 remaining excavation). 
Asbestos removal from the building’s roof is about 70% complete, Expect to remove room 
components this week (e.g., fans); will move helium tanker on Thursday this week and perform 
final mechanical isolation (e.g., air gap the plant air). 

Mechanical engineering package for demolition of the UGST is signed off. Electrical isolations 
and electrical demo are complete. Will start mechanical and piping stripout when craft personnel 
are available. 

UST 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Working electrical isolations in 4101 and 4104. 
Working electrical air supply MCC’s. 
Began mechanical stripout, removed piping in the first tank, D242, in 4103. Working process water 
in 4103. Insulation has been stripped off of tanks. 
Began electrical removal in rooms 4102,2805, and 2807. 

Install 6 trailers for workers within the next 2 - 3 months. 
Trailers will be on Site in two weeks; continuing engineering and package development for 
installation and power. An Environmental Checklist has been initiated to evaluate impacts. 

Modify Press in Clovebox 39/40, room 3206 by June 15 to size reduce 125 items 
The press, which was not working properly, has been repaired and is operable; the sheer is 
malfunctioning and is undergoing troubleshooting. 

Jnstall TGA that measures moisture in PuSPS - by July 15 
Crafts are installing the ventilation for glovebox as well as power and alarms. Started installing GB 
exhaust, pipe and conduit going to the dry air system. The glovebox has been installed. Schedule 
acceleration is still a goal; materials appear to be critical path. 

Clean out all cold shops and office areas. 
A work package is under way to remove the walls from the B374 control room to conference room 
and adjacent office area thus creating one large room. The rooms have been completely cleaned out 
of furniture and other materials. 

Upgrade building ventilation system. 
Began Engineering to upgrade building ventilation. A performance ventilation test in the facility is 
scheduled for early July to determine needed modifications. 

Convert back areas of Building 371/4 to CA and connect 371 and 374 by June 21 
Working Engineering packages to install doors and set up the new step-off pad into room 3420. Due 
date moved up from June 30 to June 21. Penetrated from room 3430 into room 3420 and removed 
inner walls in room 3430. Three of the four crated gloveboxes have been moved into room 3408. 

Convert building from steam heating to electrical heating within the next year. 
Began Engineering to convert building from steam to electricity. 

Revision: 06/18/02 I. 3 
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FACILITY 

Implement a new D-BIO that is more appropriate for D&D activities in the Project 
0 The D-BTO is drafted and currently being reviewed for comments and resolution. Draft is undergoing 

PRC reviews in sections, which will result in a final document. 

Make changes to Criticality Safety (B374 Criticality Credible) 
0 Revise the Criticality Safety Evaluation as necessary to permit storage and packaging o f  TRU waste 

in B374. Planned Implementation Date is 7/15/02. 

Perform D&D training once annually in a block to minimize work delay 
0 The first block training for 371/4 personnel will be performed in October; currently establishing 

schedule and training classes needed. Scheduling training for personnel now to establish a baseline. 

Remove all waste chemicals from Project 
The Project’s chemicals were evaluated to identify those that can be wasted immediately. Packaging 
o f  those waste chemicals has begun in room 3408 where two 55-gallon drums have been packed for 
shipment. 

I PUSPS 

There are a total o f  765 good cans that are in final review; this is a loss o f  7 from last week’s report due to 
a “lot failure”. Of  those: 

- 736 have data packages and are ready to ship; increase of 10 from last week’s report. Of 
those: 
- 156 are packaged in off-Site shipping containers (9975’s) and ready to ship. This number 
will not change until trucks arrive and containers are loaded; constrained by vault space. 

Note that 75 - 9975 containers equal one shipment. 
The total population is approximately 2100 cans; a third are packaged, 

I Revision: 0611 8/02 4 



Basis for Interim Operations (BIO) 

Process Vent, Sets 12/13 3- 13-02 4-1 1-02 5-02-02* 
Caustic transfer line 4-0 1-02 4- 15-02 4-30-02* 

56 (USQD Rev 1 )  5-7-02 5-9-02 5- 16-02 
56 4-3-02 4- 15-02 5-2-02 

PWTS Cancelled 

Week Ending 06-21-2 

5-0 1-02 
5-01-02 

Revision requested 
5- 15-02 

PUSPS 
Install TGNIR in Room 3701 
- 
- To DOE Thursday, April 25,2002 

Approval Requested by 6/24/02, RFFO Working the review 
Operations 

Residue Product Carts 
- Approval on hold 
Streamlined Page change oil storage outside flammable liquid cabinets and De-inerting 
the CSV 
(Phase 1). 
- Approved and being implemented 

Streamlined Page change for combustible loading (phase 2) 
- PRC COPY by 6/20/02 

DBIO Development 
Building 371/374 DBIO 
- Draft for PRC review 6-19-02 
- To DOE for review 6-24-02 
- DOE approval requested by 7-22-02 

JCO for transferring 1argeAong items through airlocks 
- To allow removing gloveboxes etc. to cargo carriers 

D&D Support 
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